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REGION IX

75 Hawthorne Street
San Francisco. CA 94105

J u l y  3 0 ,  L 9 9 6

Richard Powel l
Mai l  Code 09ER1
Engineer ing F ie ld  Act iv i t ies West
900 Commodore Drive, Building 81,02
San Bruno,  CA 94056-2402

SUbJCCI: REVIS]ONS TO THE FEDERAL FACILITY AGREEMENT DRAFT
ECOLOG]CAL RISK ASSESSMENT PHASE 18 REPORT SCHEDULE,
HUNTERS POINT SHIPYARD, SAN FRANCISCO, CALIFORNIA

Dear  Mr .  Powe l l :

Th is  le t ter  is  in  response to your  le t ter  dated JuIy  24,  1996
which requests an extension for  submit ta l  o f  the Draf t .  Ecologica l
Risk Assessment  (ERA) Phase 18 Repor t .

Speci f ica l ly ,  your  l -e t ter  request .s  a 60 day extension,  f rom
Augus t .  L ,  1 ,996  to  Sep t .ember  30 ,  ! 996 ,  f o r  submi t ta l  o f  t he  Dra f t .
ERA Phase 18 Repor t . .  There are two pr imary just i f icat ions for
t.he request to extend the submittal of t .he Draft ERA Phase 1-B
Repor t :  The sampl ing co l lect ion per iod for  b ioassay t issue
samples needed to be extended to co l lect  a  suf f ic ient  quant i ty  o f
t. issue and the rate of sediment col lect. ion was slower t.han
anticipated; and the addit ional data generated from the t issue
col lect ion,  coupled wi th  the need to inc lude data f rom ear l ier
invest igat ions,  requi red more t ime and ef for t .  for  analys is  and
int .erpretat ion than or ig ina l ly  ant , ic ipat .ed.  This  ext .ens ion
request  is  made in  accordance wi th  Secl ion 9 .2  (g)  o f  the Federa l
f  ac r - t -1 t y  Ag reemenr  ( r , IA ) .

The USEPA, DTSC and RWQCB project managers have discussed this
extension and consider  you to  have demonstrated "good cause"  for
the extension request .  You bel ieve that .  i t  remains poss ib le  to
incorporate the resul ts  of  the Phase 18 ERA in to the Draf t  Parcel
E RI  repor t .  However ,  i t  would not  be f  eas ib l -e  to  inc lude the
resul ts  of  a  Phase 2 ERA or  a Parcel  F FS in  t .he Parcel  E RI  or
FS and in the evenl that i t  is deemed necessary to perform a
Phase 2 ERA or  a Parcel  F FS,  the FFA for  Parcels  E and F wi l l
need to be fur ther  rev ised.
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The appropriate page of the FFA schedule wil l  be modif ied to
ref lect  the rev ised dates for  submit ta l  o f  the Draf t  ERA Phase 1B
Report  as deta i1ed in  t ,h is  le t ter .  Par t ies of  the FFA wi l l  be
sent  t .he modi f ied page and are requested to  e i ther  rep lace or
at tach th is  page to the FFA schedule dated June J ,  1-995.

I f  you have any quest ions concern ing th is  issue,  p lease contact
m e  a L  ( 4 1 5 )  7 4 4 - 2 3 6 7 .

Q i  n n a r a ' l  r z
e r r f v v !  v + _ l  /

/,^-ru:refu
Anna-Marie Cook
Remedial Project Manager

cc:  Cyrus Shabahar i ,  DTSC
Richard Hiet t ,  RWQCB
J im S ick les ,  PRC
Mike McClel land, EFAWEST
Bi l l  Radzevich,  EFAWEST
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